

Assure project delivery - assure success



Today, more than ever, companies face a long list of challenges – limited resources, tightening budgets, downsizing/rightsizing and organisational change.

The ability to change and adapt to any situation is vital to our client's success – to rapidly introduce new business change and technology, to learn new skills and deliver efficiencies – the ability to successfully execute delivery and service programmes and projects is key.

Without the benefit of objective project reviewers, many projects will be flying under the radar with significant flaws – many of them inefficient, ultimately costly and perhaps fatal.

PROJECTS GO WRONG

Our experience suggests 40% of programmes and projects are significantly compromised.

HOW TO IDENTIFY & FIX CRITICAL ISSUES?

The devil is usually in the detail. How do you identify and address the critical issues without significant additional resources?

ESSENTIAL ANALYSIS AND SUPPORT

Correction doesn't require £M+ increases in spending.

Pelicam teams comprise senior programme/project directors and a best in class structured process to ensure coverage, consistency and granularity.

PRAGMATIC REMEDY


- Critical issues identified.
- Remedies agreed.
- Fixes executed.
- Programme/project on track.

Recognising the warning signs

Many clients implement a project review process. Our evidence shows these may not work at a sufficient level of granularity to identify "a problem" before it is too late.

Some of the early warning signs include:

- Poor leadership and visioning
- RAG status consistently GREEN
- Early start into the build phase
- Lack of contingency & risk intelligence
- Volume of change requests
- A history of major changes
- Lack of drive and urgency in teams
- No common stakeholder understanding.



Project audits typically address:

- Fitness for purpose methods
 - Adherence to standards
 - Some measure of the quality of work
- ...and consequently won't recognise or fix the critical issues.

To achieve success you must determine:

- Is the programme/ project under control?
 - Will the intended benefits be realised?
 - The critical activities to be executed
- ...and identify and fix the important issues.

What are the typical options used to meet these increasing demands?

- Bringing potentially expensive external help on board.
- Perhaps swamping internal teams with the scale of the challenge.


We have a different approach...

Rapid analysis. Pragmatic remedy

What does success look like and how do you get it?

Our project assurance approach is unique in its offering:

- It is carried out by expert project directors with 15+ years experience
- We focus on what is critical to project success and benefit realisation
- It is not an audit - it includes pro-active intervention and remediation
- We deliver pragmatic, expert and positive advice directly to the project team
- We work in a collaborative style, building value within the client organisation and ensuring remedies are understood and accepted.
- To ensure consistency, coverage & granularity our Project Intelligent Tool (PIT) builds a 460+ point review evaluating each aspect of the project in the context of the organisation:



PROJECT METHODS

Our Project Intelligent™ solutions work effectively alongside Prince2, MSP, APM, PMP and CMMi

SERVICES AVAILABLE

- Recover project integrity
- Assure project delivery
- Supplement test leadership
- Develop your project leaders

What it means for you ...client side

- Ability to supplement your existing assurance and project teams.
- Immediate uplift in performance via our pragmatic, expert and positive advice delivered directly to your project team.
- Within 10 days, all critical actions identified to achieve your desired objectives.
- Ability to call on our resources to fill specific gaps in your teams.
- A best practice benchmark against which to measure all projects.
- A view of generic delivery improvements that can be applied across your organisation.

Recent Pelicam assurance work

- £15M transformation programme for logistics company.
- £30M core transaction systems refresh for a telco in Ireland.
- £500M credit card outsourcing programme for a UK retail bank.
- £18M disaster recovery programme for UK retail bank.
- £5M personal current account project for the Competition Commission.

PELICAM SOLUTIONS

For more information on any of our products or services, call

+44 (0)1494 758822

info@pelicam.com

www.pelicam.com

© 2009 Pelicam All Rights Reserved

www.pelicam.com



look for a better way  challenge accepted thinking

Pelicam Project Assurance
Ramsey House, Bellingdon
Buckinghamshire
HP5 2XP United Kingdom